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QUANTITATIVE DETERMINATION OF STRATOSPHERIC AEROSOL CHARACTERISTICS

The requested cost revision proposal necessitated by a delay in
receipt of data was submitted August 26, 1974.

Uncorrected S191 magnetic tape data has arrived for pass 18. We
understand that the data must be corrected by the investigators and
that the required correction algorithm is being prepared. We expected
the algorithm in August, but .further testing and documentation has
apparently delayed delivery. We now expect the routine in September.

Bill Johnson has indicated that the over-exposed film not yet
developed will not be processed as we requested. Hence we will not
expect to receive or analyze the data. We had anticipated identification
of aerosol levels with densities less than would normally be detected
on normally exposed and processed film.
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